

## 2019-20 Puerto Rico Hurricane Irma & Maria Recovery

As of Oct 25, 2019



**Volunteer Housing:** BDM  
c/o Castañer Iglesia de los Hermanos  
PO Box 34  
P. R. Castañer, 00631

**Project Contacts:** Carrie Miller: 787.477.9501

**Email:** BDMpuertorico@gmail.com

Flights should be planned to arrive at the airport in San Juan, Puerto Rico between 1:00-5:00 PM, since it is about a 5-hour round trip to & from Castañer. Please check with the BDM office before purchasing tickets so that volunteer arrivals and departures can be coordinated.

### **Disaster Project Leaders**

**Aug 24- TBD:** Carrie Miller, Long-Term Project Leader  
**Jan 14-TBD:** Carmelo Rodríguez, Construction Liaison  
**Oct 26-Nov 23, 2019:** Cliff Kindy, Construction; Arlene Kindy, Household  
**Dec 3-17, 2019:** Jim Dorsch, Construction; Doretta Dorsch, Household

#### **2020**

**Jan 4- TBD:** Carrie Miller, Long-Term Project Leader  
**Jan 4-TBD:** Carmelo Rodríguez, Construction Liaison  
**Jan 4-Feb 1:** Jim Dorsch, Construction & Doretta Dorsch, Household Leader  
**Feb 1-Feb 29:** Construction & Household Leader NEEDED (tentatively filled)  
**Feb 29-Mar 28:** Al Funke, Construction  
**Feb 29-Mar 14:** Susan Taylor, Household Leader  
**Mar 14-Mar 28:** **Household Leader, NEEDED**  
**Mar 28-Apr 25:** Rex Miller, Construction & **Household Leader NEEDED**  
**Apr 25-May 23:** **Construction & Household Leader NEEDED**

Project	Dates (Sat-Sat) 2 wks	Constr Lead	HsHld Lead	Vol (5-7 maximum)
Puerto Rico	Oct 26-Nov 9	yes	yes	N IN (Cedar Creek)
Puerto Rico	Nov 9-Nov 23	yes	yes	Mixed group
Puerto Rico	Dec 3-17 (Tues to Tues)	No	No	<b>NEED 2-4</b>

#### **2020**

Puerto Rico	Jan 4-18	yes	yes	<b>OPEN</b>
Puerto Rico	Jan 18-Feb 1	yes	yes	Frederick CoB-full
Puerto Rico	Feb 1-15	open	open	Virlina-full
Puerto Rico	Feb 15-29	open	open	Jose Soto Group-full
Puerto Rico	Feb 29-Mar 14	open	open	DPL Team-full
Puerto Rico	Mar 14-28	open	open	<b>OPEN</b>
Puerto Rico	Mar 28-Apr 11	open	open	<b>OPEN</b>
Puerto Rico	Apr 11-Apr 25	open	open	<b>OPEN</b>
Puerto Rico	Apr 25- May 9	open	open	<b>OPEN</b>
Puerto Rico	May 9-23	open	open	<b>OPEN</b>



# Jacksonville Hurricane Irma Recovery

As of Oct 25, 2019



## **Volunteer Housing:**

TeamEFFORT  
839 Lake Asbury Dr.  
Green Cove Springs, FL 32043

**Project Contacts:** Doug Campbell: 260-306-1617  
Larry Esworthy: 301-514-1241  
Sandy Esworthy: 301.514.4572

**Email:** [BDMjacksonville@gmail.com](mailto:BDMjacksonville@gmail.com)

## **Mailing Address:**

BDM  
c/o TeamEFFORT  
839 Lake Asbury Dr  
Green Cove Springs, FL 32043

## **Lodging on route:**

Presbyterian offers: <https://pda.pcusa.org/page/wayside-congregations/> (several options) -No charge, donations encouraged. Please provide one to two weeks' notice

Brethren:

Contact Dot Rhoton at Camp Placid if overnight stay is needed. Phone number 423-323-8844; cell 423-534-9511. The address is 224 Camp Placid Rd., Blountville TN 37617. The camp is located off I 81 in the Bristol/Johnson City Tn area.

Contact Barry LeNoir at Camp Bethel if overnight stay is needed. Phone 540-992-2940 or email [CampBethelOffice@gmail.com](mailto:CampBethelOffice@gmail.com). The address is 328 Bethel Rd., Fincastle, VA 24090. The camp is located off I 81 about 40 minutes north of Roanoke VA. Breakfast can be included at \$10.00 per person.

No charge is required for either camp, although donations are encouraged. Please provide one to two weeks' notice.

## **Airport information:**

For volunteers that are flying, please plan to arrive at the Jacksonville (JAX) airport between 2:00 and 5:00 PM on Sunday. One trip will be made to pick up all volunteers at the same time. Please make sure to send travel itinerary to [BDMjacksonville@gmail.com](mailto:BDMjacksonville@gmail.com) for each person traveling in your group.

For those flying, please plan to arrive between 2-4:30 PM at the Jacksonville airport. For those arriving before 2:00 PM, please plan to wait in the airport until pickup is available after 2:00 PM. For those driving please plan to arrive between 4:00-6:00 PM.

## **Disaster Project Leaders**

<p><b>Aug 30-Oct 12, 2019:</b> Brian Roten Construction, Brian Roten, Household (1wk only) <b>Oct 10-Nov 2, 2019:</b> Doug Campbell, Construction <b>Oct 24- Nov 24, 2019:</b> Larry Esworthy, Construction; Sandy Esworthy, Household <b>Nov 8-23, 2019:</b> Henry Elsea (tent), construction <b>Nov 29-Dec 21:</b> Floyd Pearson &amp; Ron Siney, construction; Barb Siney-Household</p>
--

---

Project	Dates	Group
Jacksonville FL	October 20-26	ANE (Wilmington & Lititz CoB) full
Jacksonville FL	October 27-November 2	S OH (Franklin Monroe HS) -full
Jacksonville FL	November 3-9	Mid-At (Frederick CoB)
Jacksonville FL	November 10-16	ANE (Mechanic Grove) ½ gr & <b>OPEN ½ gr</b>
Jacksonville FL	November 17-23	S OH-Full
Jacksonville FL	November 24-30	<b>CLOSED for Thanksgiving</b>
Jacksonville FL	December 1-7	Shenandoah- full
Jacksonville FL	December 8-14	Virlina ½ gr & S PA (Ridge CoB) ½ gr
Jacksonville FL	December 15-21	Mid At (Young Adults) ½ gr (tent)
Jacksonville FL	December 22-28	<b>CLOSED for Christmas</b>
Jacksonville FL	December 29-January 4	<b>CLOSED for New Years</b>



## Complete schedule for 2019 as of Oct 25, 2019

**Volunteers opportunities in Puerto Rico, please contact Terry 410-635-8730  
or [tgoodger@brethren.org](mailto:tgoodger@brethren.org) for 2019-20 details**

**See below for US Mainland needs for 2019**

Project	Dates	Group
Carolinas1	October 27-November 2	W PA 1/2 gr & ANE (Wyomissing CoB) ½ gr
Jacksonville FL	October 27-November 2	S OH (Franklin Monroe HS) -full
Carolinas1	November 3-9	Virlina-full
Jacksonville FL	November 3-9	Mid-At (Frederick CoB)
Carolinas1	November 10-16	<b>CLOSED for DPL Training</b>
Jacksonville FL	November 10-16	ANE (Mechanic Grove) ½ gr & <b>OPEN ½ gr</b>
Carolinas1	November 17-23	<b>CLOSED for DPL Training</b>
Jacksonville FL	November 17-23	S OH-Full
Carolinas1	November 24-30	<b>CLOSED for Thanksgiving</b>
Project2	November 24-30	<b>CLOSED for Thanksgiving</b>
Carolinas1	December 1-7	IL/WI 1/2 gr & S/C IN 1/2 gr
Jacksonville FL	December 1-7	Shenandoah- full
Carolinas1	December 8-14	ANE (Ephrata CoB tent) 1/2 gr & W PA 1/2 gr
Jacksonville FL	December 8-14	Virlina ½ gr & S PA (Ridge CoB) ½ gr
Carolinas1	December 15-21	<b>OPEN for 12</b>
Jacksonville FL	December 15-21	Mid-At (Young Adults) ½ gr
Carolinas	December 22-28	<b>CLOSED for Christmas</b>
Jacksonville FL	December 22-28	<b>CLOSED for Christmas</b>
Carolinas1	December 29- January 4	<b>CLOSED for New Years</b>
Jacksonville FL	December 29-January 4	<b>CLOSED for New Years</b>



## Complete schedule for 2020 as of Oct 25, 2019

--

Project	Dates	Group
Carolinas	December 29-January 4	<b>CLOSED for NEW YEAR</b>
Project 2	December 29-January 4	<b>CLOSED for NEW YEAR</b>
Carolinas	January 5-11	Middle PA-full
Project 2	January 5-11	Tentative Close
Carolinas	January 12-18	ANE (White Oak CoB) full
Project 2	January 12-18	ANE (Spring Creek CoB) full
Carolinas	January 19-25	S OH - full
Project 2	January 19-25	Longwood Mennonites (10)
Carolinas	January 26-February 1	Shenandoah-full
Project 2	January 26-February 1	ANE (Elizabethtown CoB) ½ gr & <b>OPEN ½ gr</b>
Carolinas	February 2-8	IL/WI ½ gr & S/C IN ½ gr
Project 2	February 2-8	<b>ANE-full</b>
Carolinas	February 9-15	S OH-full
Project 2	February 9-15	Mid-At (Beaver Creek CoB) ½ gr & <b>OPEN ½ gr</b>
Carolinas	February 16-22	S PA (New Fairview CoB)-full
Project 2	February 16-22	S PA (Bermudian CoB)-full
Carolinas	February 23-29	<b>ANE ½ gr</b> & Shenandoah ½ gr
Project 2	February 23-29	Mid-At (Frederick CoB) full
Carolinas	March 1-7	S PA (Shippensburg CoB) full
Project 2	March 1-7	ANE (Akron CoB) full
Carolinas	March 8-14	S PA (Three Springs CoB) ½ gr & N IN (Bethany CoB) ½ gr
Project 2	March 8-14	Mid-At (Brownville CoB) ½ gr & W PA ½ gr
Carolinas	March 15-21	Mid-At (Thurmont CoB) ½ gr & Middle PA ½ gr
Project 2	March 15-21	S OH-full
Carolinas	March 22-28	ANE (White Oak CoB) full
Project 2	March 22-28	Shenandoah-full
Carolinas	March 29-April 4	ANE (S Lebanon Comm aka Midway)-full
Project 2	March 29-April 4	Virgina-Full
Carolinas	April 5-11	<b>Holy week - closed</b>
Project 2	April 5-11	<b>OPEN</b>
Carolinas 1	April 12-18	<b>Easter week-closed</b>
Project 2	April 12-18	<b>ANE ½ gr &amp; OPEN ½ gr</b>

Carolinas 1	April 19-25	Mid-At (Bush Creek & friends) Full
Project 2	April 19-25	Pacific Southwest-full
Carolinas	April 26-May 2	N OH ½ gr (tent)-S OH ½ gr
Project2	April 26-May 2	Pacific Southwest-full
Project1	May 3-9	ANE-Full
Project2	May 3-9	OPEN
Project1	May 10-16	Shenandoah-full
Project2	May 10-16	W PA full (11)
Project1	May 17-23	OPEN
Project2	May 17-23	ANE (Myerstown CoB) ½ gr & OPEN ½ gr
Project1	May 24-30	OPEN
Project2	May 24-30	S OH -full
Project1	May 31-June 6	Tentative Close
Project2	May 31-June 6	ANE-full
Project1	June 7-13	Tentative Close
Project2	June 7-13	S OH Youth-full
Project1	June 14-20	Mid-At (Beaver Creek CoB) ½ gr & Shenandoah ½ gr
Project2	June 14-20	Floyd Pearson-full (tent)
Project1	June 21-27	Mid-At (Frederick CoB) full
Project2	June 21-27	Floyd Pearson -full (tent)
Project1	June 28-July 4	ANE ½ gr & OPEN ½ gr
Project2	June 28-July 4	Disciples of Christ -youth-full (tent)
Project1	July 5-11	ANE (Mohrsville CoB youth) full
Project2	July 5-11	OPEN
Project1	July 12-18	W PA full (11)
Project2	July 12-18	S OH Youth-full
Project1	July 19-25	Shenandoah-full
Project2	July 19-25	ANE (Annville CoB) ½ gr & Mid-At Young Adults ½ gr
Project1	July 26-August 1	Episcopal Diocese Youth-full
Project2	July 26-August 1	ANE (Little Swatara youth) full
Project1	August 2-8	ANE-full
Project2	August 2-8	ANE (Springfield CoB) full
Project1	August 9-15	ANE ½ gr & OPEN ½ gr
Project2	August 9-15	OPEN
Project1	August 16-22	Tentative Close
Project2	August 16-22	Shenandoah (Pleasant Valley CoB)-full
Project1	August 23-29	Tentative Close
Project2	August 23-29	OPEN
Project1	August 30-September 5	ANE ½ & OPEN ½ gr
Project2	August 30-September 5	OPEN
Project1	September 6-12	S OH-full
Project2	September 6-12	OPEN
Project1	September 13-19	Mid-At (Brownsville CoB) ½ gr & W PA ½ gr
Project2	September 13-19	Mid-At (Westminster CoB) full

Project1	September 20-26	Mid-At (Grossnickle CoB) full
Project2	September 20-26	<b>OPEN</b>
Project1	September 27-October 3	Shenandoah (Staunton CoB)-full
Project2	September 27-October 3	ANE (Indian Creek CoB) full
Project1	October 4-10	S PA (Buffalo Valley CoB) ½ gr & N OH ½ gr (tent)
Project2	October 4-10	ANE (Wilmington & Lititz CoB) full
Project1	October 11-17	S OH- full
Project2	October 11-17	Mid-At (Frederick CoB) full
Project1	October 18-24	ANE (Mechanics Grove)-full
Project2	October 18-24	Shenandoah-full
Project1	October 25-31	DPL Conference (tentative)
Project2	October 25-31	DPL Conference (tentative)
Project1	November 1-7	S OH (Franklin Monroe HS)
Project2	November 1-7	W PA -full (11)
Project1	November 8-14	<b>ANE ½ gr &amp; Shenandoah ½ gr</b>
Project2	November 8-14	ANE (Mt Wilson CoB) full
Project1	November 15-21	Virlina ½ gr & <b>OPEN ½ gr</b>
Project2	November 15-21	S OH-full
Project1	November 22-28	<b>Closed for Thanksgiving</b>
Project2	November 22-28	<b>Closed for Thanksgiving</b>
Project1	November 29-December 5	<b>ANE-full</b>
Project2	November 29-December 5	IL/WI ½ gr & S/C IN ½ gr
Project1	December 6-12	<b>OPEN</b>
Project2	December 6-12	<b>ANE ½ gr &amp; OPEN ½ gr</b>
Project1	December 13-19	S PA (Ridge CoB) full
Project2	December 13-19	W PA full (11)
Project1	December 20-26	<b>Closed for Christmas</b>
Project 2	December 20-26	<b>Closed for Christmas</b>
Project 1	December 27-January 2	<b>Closed for New Year</b>
Project 2	December 27-January 2	<b>Closed for New Year</b>



## Carolinas Hurricane Matthew Recovery

Oct 25, 2019



### Volunteer Housing:

First Presbyterian Church  
1002 N Chestnut St  
Lumberton, N.C 28358

### Project Contacts:

Steve Keim: 260-414-9689  
Ruth Warfield: 203-317-1724

### Email:

bdmnorthcarolina@gmail.com

### Mailing Address:

First Presbyterian Church  
Attn: BDM/name  
1006 N Elm St  
Lumberton, N.C 28358

**Directions:** From 95 S take exit 20, **NC-211** towards **NC-41**/Lumberton/Red Springs; Travel 0.18 mile, turn left onto **NC-211**/Roberts Ave; Travel 0.53 mile, Turn slight right onto N Elm St; Travel 1.24 mile, Turn left onto E 10<sup>th</sup> St; Take 1<sup>st</sup> left onto N Chestnut St; 1002 N Chestnut St is on the right.

### Disaster Project Leaders

**Sept 2-TBD:** Kim Gingerich, leader

**June 30-TBD:** Steve Keim, leader

**Oct 18-Nov 9:** Jeff Trachsel construction; Ruth Warfield, Household

**Nov 8-30: CLOSED FOR DPL TRAINING and Thanksgiving**

**Nov 29-Dec 21:** Al Funke, Construction; Phil & Joan Taylor, Household

#### **2020**

**Jan 2-Feb 1: Construction Leaders NEEDED.** Charlie Redman, construction (Int); Ruth Warfield, Household

**Jan 30-Feb 29:** Doc Johnson, Construction; **Household Leaders NEEDED**

**Feb 27-Mar 21: Construction Leaders NEEDED,** Sandi Davis, household

**Mar 19-Apr 4: Construction & Household Leaders NEEDED**

**Apr 16-May 2: Construction Leaders NEEDED;** Ruth Warfield, Household

Project	Dates	Group
Carolinas1	October 27-November 2	W PA 1/2 gr & ANE (Wyomissing CoB) ½ gr
Carolinas1	November 3-9	Virlina-full
Carolinas1	November 10-16	<b>CLOSED for DPL Training</b>
Carolinas1	November 17-23	<b>CLOSED for DPL Training</b>
Carolinas1	November 24-30	<b>CLOSED for Thanksgiving</b>
Carolinas1	December 1-7	IL/WI 1/2 gr & S/C IN 1/2 gr
Carolinas1	December 8-14	ANE (Ephrata CoB tent) ½ gr & W PA 1/2 gr
Carolinas1	December 15-21	<b>OPEN for 12 Vol</b>
Carolinas1	December 22-28	<b>CLOSED for Christmas</b>

Carolinas 1	December 29- January 4	<b>CLOSED for New Years</b>
-------------	------------------------	-----------------------------

## 2020

Project	Dates	Group
Carolinas 1	January 5-11	Middle PA -full
Carolinas 1	January 12-18	ANE (White Oak CoB) full
Carolinas 1	January 19-25	S OH - full
Carolinas 1	January 26-February 1	Shenandoah-full
Carolinas 1	February 2-8	IL/WI ½ gr & S/C IN ½ gr
Carolinas 1	February 9-15	S OH-full
Carolinas 1	February 16-22	S PA (New Fairview CoB) full
Carolinas 1	February 23-29	ANE ½ gr & Shenandoah ½ gr
Carolinas 1	March 1-7	S PA (Shippensburg CoB) full
Carolinas 1	March 8-14	S PA (Three Springs CoB) ½ gr & N IN (Bethany CoB) ½ gr
Carolinas 1	March 15-21	Mid-At (Thurmont CoB) ½ gr & Middle PA ½ gr
Carolinas 1	March 22-28	ANE (White Oak CoB) full
Carolinas 1	March 29-April 4	ANE (S Lebanon Community aka Midway) full
Carolinas 1	April 5-11	<b>Holy Week-closed</b>
Carolinas 1	April 12-18	<b>Easter-closed</b>
Carolinas 1	April 19-25	Mid-At (Bush Creek CoB & friends) full
Carolinas 1	April 26-May 2	N OH ½ gr (tent) & S OH ½ gr

Position Opening  
Church of the Brethren  
July 2019

MANAGER, OFFICE OF GLOBAL MISSION AND SERVICE

The Church of the Brethren is seeking an individual to fill a full-time salaried position of manager, Office of Global Mission and Service (GMS). This position reports directly to the executive director of GMS and is responsible for administrative processes assigned by the executive director for areas including GMS, Brethren Volunteer Service and Global Food Fund.

Major responsibilities include development of unit-wide synergies among GMS programs, coordination of staff meetings, and cross-promotion of activities in internal and external communications. Additional responsibilities include responding to general inquiries; promoting financial support of GMS; facilitating the functioning of the Mission Advisory Committee; assisting in creation and development of GMS promotional materials for publication, displays, videos, presentations, and booths; facilitating multiple tasks including financial processes of the GMS office, international travel, mission worker speaking tours, internal and external communications and mission worker communication; maintaining extensive files and records; carrying responsibilities for unit-wide organizational functions; and being a knowledgeable resource on international travel.

Required skills and knowledge include strong communication and organizational skills; skilled competency in Microsoft Office Outlook, Word, Excel and PowerPoint; ability to problem solve, exercise good judgment, prioritize tasks; ability to work both collaboratively and independently with minimal supervision; ability to maintain confidentiality; appreciation for the church's role in mission with an awareness of mission operations; ability to act within a multicultural and multigenerational team environment; and ability to interact gracefully with the public.

Three to five years executive administrative experience is required with a preference in a not-for-profit environment. A Bachelor's Degree or other education relevant to the position is required. This position is based at the Church of the Brethren General Offices in Elgin, Ill.

Applications will be received beginning immediately and will be reviewed on an ongoing basis until the position is filled. Qualified candidates are invited to send a resume to [COBApply@brethren.org](mailto:COBApply@brethren.org).

Office of Human Resources  
Church of the Brethren  
1451 Dundee Avenue  
Elgin, IL 60120  
800-323-8039 ext. 367



**The Church of the Brethren is an Equal Opportunity Employer.**